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1.  Originator

Cherry Kenney

2.  Log Date:

03/13/02

3.  CCR #:

02-0200A

4. Rev:

A

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/SWIT

8. CCR Title: TE_ 6A.05_DMS.06 . For LaRC, GSFC and NSIDC DAACs.  .  Contains fix for SEV1 NCR 33461, Inconsistent results
on EDG searches CCR is being revised for delivery to LaRC, GSFC and NSIDC DAAC.

9. Originator Signature/Date

Cherry Kenny     /s/     3/13/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 07Mar02

13.  Office Manager Signature/Date

Arthur Cohen     /s/     3/13/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            07Mar02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
33461

23.   Problem:  (use additional Sheets if necessary)
33461 Inconsistent results on EDG searches

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE for 6A.05_DMS.06 . IMPORTANT NOTE: The binary in this TE should be installed immediately. Ater
Patch_6A.05_ExtSubsetting is installed, replace the EcDMV0toEcsGateway binary from TE_6A.04_DMS.05. CCR is being revised
for  delivery to LaRC, GSFC and NSIDC  DAACs.   Original delivery was made for only EDC. (CCR 02-0200).

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery next week

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.05   regression testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     3/13/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     3/13/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:                    Rev:     Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_ 6A.05_DMS.06 . For LaRC, GSFC and NSIDC DAACs.  .  Contains fix for SEV1 NCR 33461,
Inconsistent results on EDG searches CCR is being revised for delivery to LaRC, GSFC and NSIDC DAAC.

Actions

ClearCase

Please  build SUN tarfile for the folloing files

   /ecs/forma/DM/bin/sun5.5/EcDmV0ToEcsGateway

Please name tarfile  TE_6A.05_DMS.06

DAAC INSTALL INSTRUCTIONS

1.  Un tar the tar file.

2.  Logon to the DMS host

3.  cp <staging_area>/EcDmV0ToEcsGateway
   /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway

4.  chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway

5. Restart VotoEcsGateway server.
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